eVA Integration Desigh Team

Meeting Minutes
December 13, 2004

Opening:
The meeting of the eVA integration workgroup was called to order at 10:00 A.M. on 12/13/2004 in
Richmond.

Present:

Rachel Pace, CWM (phone) Parvin Mirshahi, DGS

Maria Hatcher, DGS Berni Kenney, CWM (phone)
Tom Ward, GMU (phone) William Robbins, CWM (phone)
Marion Lancaster, DGS Lynette Jenkins, CWM (phone)
Bill Hardiman, GMU (phone) Carrie Gillotte, GMU (phone)
A. Approval of Agenda

Agenda not available

B. Approval of Minutes
No minutes available to review

C. Issues

Open Issues
See separate issues document

Closed Issues
No items closed at this session

D. New Business

1. ERP Messages on Approver Replies:
Marion reported that according to conversation she had with AMS, the
approver reply from the ERP system to eVA can include a message. The
message will appear on the history tab of the eVA requisition.

2. eVA Integration Functional/Technical Design Specs Status:

- Marion stated that the Functional Design document (integration between eVA
and the BizTalk message broker) has been verbally finalized. As soon as the
approval of the official document is finalized, a copy will be posted on the
eVA Technical page.

Question was raised when will a draft of the Technical Design document will
be available? Marion will check with AMS.

3. Ariba 8.1 Upgrade:

Marion explained that the Ariba 8.1 upgrade which took place this weekend
includes the infrastructure for the integration. AMS just have to make minor
modifications (tweaking the system) to implement the integration.

*** Note: Minutes reflect discussions, not final decisions. A separate document
will be provided with final decisions.




4, SCT Status:

Berni stated that she spoke with Jim Dye and asked him to be more engaged
in this project and to have someone more technical from SCT involve. Jim
would like to have a meeting with the group on the 2" or 3 week of January
to discuss any integration issues. Jim expressed that he would like the
meeting to be close to Washington. The group needs to decide what should
be discussed in this meeting. A firm date for the meeting will be confirmed
later.

Bill Hardiman would like for all the schools to participate in this meeting.
Rachel feels we need to be talking to SCT technical people to get better
responses to outstanding issues.

5. Weekly Integration Meeting Holiday Schedule:
Meeting on 12/20/2004 even though Rachel and Berni will be out
No meeting on 12/27/2004
Meeting on 1/3/2004

Open Action Items

New:

1. Ask AMS when draft of the Technical Design document will be available (Marion
Lancaster).

Old:

1. Update work breakdown structure (Marion Lancaster)

2. Draft scope and objective (Marion Lancaster)

3. Develop rough draft of project plan (Marion Lancaster)

4, Develop performance, quality assurance, and change management plans (Marion
Lancaster)

5. Document of software cost to CWM (Berni Kenney)

6. Answerto Mike's question “has AMS signed non-disclosure paperwork with SCT?”
(Marion Lancaster)

7. Ask AMS how the system knows to send DO (EP) transactions and not PCO transactions
at purchase order exit point? (Marion Lancaster)

8. Ask AMS if comments marked to send to vendor and comments marked not to send to
the vendor are part of the integration? (Marion Lancaster)

9. Ask AMS if Preferred Order Method (Print or URL) is available on integration? (Marion
Lancaster)

Closed Action Items
1. Get access to SCT documentation (Marion Lancaster)

Documentation has been provided by CWM.

Prepared by Maria F. Hatcher

*** Note: Minutes reflect discussions, not final decisions. A separate document

will be

provided with final decisions.



